

Date: 28/07/2016

S/N <sup>o</sup>	Type of the tender (goods, consultancy services, work)	Title of the tender	Source of funds	Tendering method used (ICB, NCB, IRT, NRT, RFQ, SS, Community Approach), Framework contract, QCBS	Planned tender document / Project preparation date	Planned Publication date	Planned bid opening date	Planned contract signing date
1	Works	Rehabilitation of Nyagatare-Rwempasha- Kizinga feeder road	GoR	NCB	15/11/2016	18/11/2016	20/12/2016	20/01/2017
2		Rehabilitation of karangazi -kanyeri-Rwabharamba road	GoR	NCB	15/11/2016	18/11/2016	20/12/2016	20/01/2017
3		Rehabilitation of Nyarurema-muhambo road	GoR	NCB	15/11/2016	18/11/2016	20/12/2016	20/01/2017
4		Construction of Nyagatare town tarmac roads ( Three Lots)	GoR	NCB	15/09/2016	19/09/2016	21/10/2016	23/11/2016
5		Construction of Nyagatare stadium	GoR	NCB	01/09/2016	08/09/2016	11/10/2016	14/11/2016
6		Construction of drying grounds	GoR	NCB	15/09/2016	19/09/2016	20/10/2016	22/11/2016
7		Maintenance and repair of cattle markets	GoR	NCB	15/09/2016	19/09/2016	23/10/2016	02/11/2016
8		Rehabilitation of four slaughterhouses in Nyagatare District	District	NCB	30/08/2016	04/09/2016	06/10/2016	14/11/2016
9		Rehabilitation of JOC meeting hall	District	NCB	15/08/2016	19/08/2016	19/09/2016	21/11/2016
10		Maintenance and repair of administrative buildings	District	NCB	15/08/2016	19/08/2016	19/09/2016	21/11/2016
11		Rehabilitation of Assist Rwanda Buildings	District	NCB	12/01/2017	18/01/2017	19/02/2017	19/04/2017
12		Maintenance of Rurenge bridge		RFQ	11/07/2016	11/07/2016	14/07/2016	20/07/2016
13		Maintenance and repair of net work infrastructures	District	NCB	11/08/2016	18/08/2016	19/09/2016	21/10/2016
14		scalling up of model village	GoR	NCB	15/09/2016	20/09/2016	25/10/2016	20/12/2016
15		Maintenance of public lights in Nyagatare town	GoR	NCB	15/10/2016	20/10/2016	25/11/2016	04/01/2017
16		Rehabilitation of Mimuri-Nyagahita feeder road	GoR	community approach	08/09/2016			08/10/2016
17		Rehabilitation of Kabusunzu-Nyagatoma-Nkoma-Nyabitekeri and Kabirizi	GoR	community approach	08/09/2016			08/10/2016
18		Rehabilitation of Ntoma-Musheri -Nyamiyonga feeder road	GoR	community approach	08/09/2016			08/10/2016
19		Rehabilitation of Nyakigando-Byimana-Rubira feedr road	GoR	community approach	08/09/2016			08/10/2016
20		Rehabilitation of Cyagaju-Gatovu-feeder road	GoR	community approach	08/09/2016			08/10/2016
21		Rehabilitation of Bugaragara-Kirebe Karushuga road	GoR	community approach	08/09/2016			08/10/2016
22		Rehabilitation of Gitenga- Tovu-Gataba-Gicuba feeder road	GoR	community approach	08/09/2016			08/10/2016
23		Rehabilitation of Bugaragara-Bwera Fotorero feeder road	GoR	community approach	08/09/2016			08/10/2016
24		Rehabilitation of Bushara-Gikundamvura-Kabuga road	GoR	community approach	08/09/2016			08/10/2016
25		Rehabilitation of pond Ngoma-Hunga feeder road	GoR	community approach	08/09/2016			08/10/2016
26		supply and installation of damsheets	GoR	NCB	15/08/2016	19/08/2016	17/09/2016	10/11/2016
27		Supply of equipment for JOC Meeting hall	GoR	NCB	15/08/2016	19/08/2016	19/09/2016	15/11/2016






28	Supply of cows to poor families in Girinka program	GoR	NCB	15/08/2016	19/08/2016	19/09/2016	15/11/2016
29	supply of local construction materials	GoR	NCB	28/01/2017	04/02/2017	05/03/2017	06/05/2017
30	Supply of construction materials for 12YBE	GoR	NCB	15/08/2016	19/08/2016	19/09/2016	19/11/2016
31	Supply of food stuffs and other materials for Itorero	GoR	NCB	15/08/2016	19/08/2016	19/09/2016	19/11/2016
32	Supply of Equipment for Hunga health post	GoR	NCB	15/08/2016	19/08/2016	19/09/2016	19/11/2016
33	Purchase of Motocycles for DASSO Coordination	District	NCB	20/08/2016	23/08/2016	23/09/2016	23/11/2016
34	Supply of Pigs and goats to poor Families	GoR	NCB	15/08/2016	18/08/2016	18/08/2016	18/10/2016
35	Supply of construction materials for maintenance of feeder roads in Nyagatare	GoR	NCB	15/08/2016	18/08/2016	18/08/2016	18/10/2016
36	Supply and installation of one Finger print	District	NCB	01/02/2017	05/02/2017	06/03/2017	06/05/2017
37	Supply of sports equipment	GoR & District	NCB	01/02/2017	05/02/2017	06/03/2017	06/05/2017
38	Supply of materials for support of Youth from IWAWA Rehabilitation centre	District	NCB	01/02/2017	05/02/2017	06/03/2017	06/05/2017
39	Supply of furniture and fittings	District	NCB	01/02/2017	05/02/2017	06/03/2017	06/05/2017
40	Supply of fuel coupons	District	NCB	15/08/2016	05/09/2016	06/10/2016	16/11/2016
41	supply fire extinguishers	District	NCB	15/08/2016	18/08/2016	22/09/2016	06/11/2016
42	Supply of office stationary	District	NCB	15/08/2016	18/08/2016	22/09/2016	06/11/2016
43	Maintenance and repair of motorvehicles motorcycles	District	NCB	01/02/2017	03/02/2017	07/03/2017	09/04/2017
44	Maintenance and repair of ICT equipment	District		15/01/2017	18/01/2017	22/02/2017	06/04/2017
45	Cleaning services for District offices and Nyagatare town	District	NCB	15/08/2016	18/08/2016	22/09/2016	06/11/2016
46	Acquisition of ICT equipment,softwar and other ICT assets	District	NCB	20/09/2016	27/09/2016	31/10/2016	06/01/2017
47	Insurance of District Vehicles and Motocycles	District	NCB	20/09/2016	27/09/2016	27/10/2016	17/12/2016
48	Insurance of District buildings	District	NCB	20/09/2016	27/09/2016	27/10/2016	17/12/2016
49	Provision of transport service to Nyagatare District	District	NCB	20/09/2016	27/09/2016	27/10/2016	17/12/2016
50	Acquisition of Hotel services	District	NCB	20/09/2016	27/09/2016	27/10/2016	17/12/2016
51	Provision of sound system,chairs,decoration and tents	District	NCB	15/08/2016	20/08/2016	21/09/2016	23/11/2016
52	Study for Construction of Karangazi Selling point	GoR	NCB	30/09/2016	06/10/2016	07/11/2016	12/01/2017
53	Study for Construction of Nyagatare District office	GoR	NCB	30/09/2016	06/10/2016	07/11/2016	11/01/2017
54	Study for Rehabilitation of Nyagatare-Prison-Bugaragara road	GoR	NCB	15/08/2016	06/10/2016	07/11/2016	11/01/2017
55	Elaboration of Local urban development plan for emerging center of Rwimiyaga	GoR	NCB	15/08/2016	20/08/2016	21/09/2016	23/11/2016
56	Supervision for Rehabilitation of Karangazi-Kanyeri-Rwabiharamba road	GoR	NCB	15/11/2016	18/11/2016	20/12/2016	20/01/2017



57	Supervision for Rehabilitation of Nungure-Ruempoko-Kiriga road	Sub	MCB	15/11/2016	18/11/2016	20/12/2016	20/01/2017
58	Supervision for Rehabilitation of Nungure-Muhamba road	Sub	MCB	15/11/2016	18/11/2016	20/12/2016	20/01/2017
59	Supervision for Construction of Nungure stadium	Sub	MCB	01/09/2016	08/09/2016	11/10/2016	14/11/2016
60	Supervision for construction Nungure town tarred roads (three lots)	Sub	MCB	13/09/2016	18/09/2016	21/10/2016	23/11/2016

Prepared by



L. KAYITHAI  
District procurement officer

Approved by



Z. NAMPATE M Engineer  
District procurement officer

