

NYAGATARE DISTRICT REVISED PROCUREMENT PLAN 2016-2017

Date: 27/12/2016

S/N°	Type of the tender (goods, consultancy services, work)	Title of the tender	Source of funds	Tendering method used(ICB, NCB, IRT,NRT, RFQ,SS, Community Approach),Framework contract,QCBS	Planned tender document /Project preparation date	Planned Publication date	Planned bid opening date	Planned contract signing date	Planned contract management start date
①	②	③		⑥	⑦	⑧	⑨	⑪	⑬
1	Works	Rehabilitation of Nyagatare- Rwempasha-Kizinga feeder road	GoR	NCB	15/02/2017	18/02/2017	20/03/2017	20/04/2017	20/04/2017
2		Rehabilitation of karangazi -kanyeri-Rwabiharamba road	GoR	NCB	15/02/2017	18/02/2017	20/03/2017	20/04/2017	20/04/2017
3		Rehabilitation of Nyarurema- muhambo road	GoR	NCB	15/02/2017	18/02/2017	20/03/2017	20/04/2017	20/04/2017
4		Construction of asphalt road from national road to Umutara Polytechnique RN R2-13-1,400m	World bank	NCB	20/02/2017	25/02/2017	28/03/2017	20/05/2017	20/05/2017
5		a.) Construction of asphalt road from main road(Ngoga house) to Nyagatare Hospital) - R2B-475m. B.) Construction of Asphalt road from WASAC office to Army camp -R2-300m. c).Construction of Nyagatare market-Agakiro centre Asphalt road t-R14-340m	World bank	NCB	20/02/2017	25/02/2017	28/03/2017	20/05/2017	20/05/2017
6		Construction of Asphalt road from Rond point-Barija-Nyagatare Sector office-R11-1,360m	World bank	NCB	20/02/2017	25/02/2017	28/03/2017	20/05/2017	20/05/2017
7		Construction of drainage channels in Nyagatare town-D1 to D7-3,830m	World bank	NCB	20/02/2017	25/02/2017	28/03/2017	20/05/2017	20/05/2017
8		Construction of drying grounds	GoR	NCB	15/11/2016	18/11/2016	22/12/2016	25/01/2017	25/01/2017
9		Maintenance and repair of cattle markets	GoR	NCB	15/09/2016	19/09/2016	23/10/2016	02/11/2016	02/11/2016
10		Rehabilitation of four slaughterhouses in Nyagatare District	District	NCB	30/08/2016	04/09/2016	06/10/2016	14/11/2016	14/11/2016
11		Rehabilitation of JOC meeting hall	District	NCB	15/08/2016	19/08/2016	19/09/2016	21/11/2016	21/11/2016
12		Maintenance and repair of administrative buildings	District	NCB	15/11/2016	19/11/2016	20/12/2016	05/02/2017	05/02/2017
13		Rehabilitation of Assist Rwanda Buildings	District	NCB	12/01/2017	18/01/2017	19/02/2017	19/04/2017	19/04/2017
14		Maintenance of Rurenge bridge		RFQ	11/07/2016	11/07/2016	14/07/2016	20/07/2016	20/07/2016



15	Maintenance and repair of net work infrastructures	District	NCB	11/08/2016	18/08/2016	19/09/2016	21/10/2016	21/10/2016
16	Maintenance of public lights in Nyagatare town	GoR	NCB	15/01/2017	19/01/2017	20/02/2017	22/04/2017	22/04/2017
17	Construction of 80 Biogas	District	RFQ	05/01/2017	10/01/2017	27/01/2017	30/02/2017	30/02/2017
18	Rehabilitation of Mimuri-Nyagahita feeder road	GoR	community approach	08/09/2016			08/10/2016	08/10/2016
19	Rehabilitation of Kabusunzu-Nkoma-Nyabitekeri and Kabirizi	GoR	community approach	08/09/2016			08/10/2016	08/10/2016
20	Rehabilitation of Ntoma-Musheri -Nyamiyonga feeder road	GoR	community approach	08/09/2016			08/10/2016	08/10/2016
21	Rehabilitation of Nyakigando- Byimana-Rubira feeder road	GoR	community approach	08/09/2016			08/10/2016	08/10/2016
22	Rehabilitation of Cyagaju-Gitovu-feeder road	GoR	community approach	08/09/2016			08/10/2016	08/10/2016
23	Rehabilitation of Bugaragara-Kirebe-Karushuga road	GoR	community approach	08/09/2016			08/10/2016	08/10/2016
24	Rehabilitation of Gataba-Gicuba feeder road	GoR	community approach	08/09/2016			08/10/2016	08/10/2016
25	Rehabilitation of Bugaragara-Bwera-Fotorero feeder road	GoR	community approach	08/09/2016			08/10/2016	08/10/2016
26	Rehabilitation of Bushara-Gikundamvura-Kabuga road	GoR	community approach	08/09/2016			08/10/2016	08/10/2016
27	Rehabilitation of pond Ngoma-Hunga feeder road	GoR	community approach	08/09/2016			08/10/2016	08/10/2016
28	supply and installation of damsheets	GoR	NCB	15/08/2016	19/08/2016	17/09/2016	10/11/2016	10/11/2016
29	Supply of equipment for JOC Meeting hall	GoR	NCB	15/11/2016	18/11/2016	22/12/2016	25/01/2017	25/01/2017
30	Supply of cows to poor families in Girinka program	GoR	NCB	15/08/2016	19/08/2016	19/09/2016	15/11/2016	15/11/2016
31	Supply of construction materials for 12YBE	GoR	NCB	15/08/2016	19/08/2016	19/09/2016	19/11/2016	19/11/2016
32	Supply of food stuffs and other materials for Itorero	GoR	NCB	15/08/2016	19/08/2016	19/09/2016	19/11/2016	19/11/2016
33	Supply of Equipment for Hunga health post	GoR	NCB	15/08/2016	19/08/2016	19/09/2016	19/11/2016	19/11/2016
34	Purchase of Motocycles for DASSO Coordination	District	NCB	20/08/2016	23/08/2016	23/09/2016	23/11/2016	23/11/2016
35	Supply of Pigs and goats to poor Families	GoR	NCB	15/11/2016	18/11/2016	22/12/2016	25/01/2017	25/01/2017
36	Supply of construction materials for maintenance of feeder roads in Nyagatare	GoR	NCB	15/08/2016	18/08/2016	18/08/2016	18/10/2016	18/10/2016
37	Supply and installation of Finger print	District	NCB	01/02/2017	05/02/2017	06/03/2017	06/05/2017	06/05/2017
38	Supply of materials for support of Youth from IWAWA Rehabilitation centre	District	NCB	01/02/2017	05/02/2017	06/03/2017	06/05/2017	06/05/2017

Goods





39	Supply of furniture and fittings	District	NCB	01/02/2017	05/02/2017	06/03/2017	06/05/2017	06/05/2017
40	Supply of fuel coupons	District	NCB	15/08/2016	05/09/2016	06/10/2016	16/11/2016	16/11/2016
41	Supply of Hormones for synchronization of cows	GoR	NCB	01/02/2017	05/02/2017	06/03/2017	06/05/2017	06/05/2017
42	supply and installation fire extinguishers	District	NCB	15/01/2017	18/01/2017	22/02/2017	06/04/2017	06/04/2017
43	Supply of school furniture	GoR	NCB	05/01/2017	10/01/2017	15/02/2017	25/03/2017	25/03/2017
44	Supply of bevarages and water	District	NCB	05/01/2017	10/01/2017	15/02/2017	25/03/2017	25/03/2017
45	Supply of office stationary	District	NCB	15/08/2016	18/08/2016	22/09/2016	06/11/2016	06/11/2016
46	Maintenance and repair of motorvehicles motorcycles	District	NCB	01/02/2017	03/02/2017	07/03/2017	09/04/2017	09/04/2017
47	Maintenance and repair of ICT equipment	District		15/01/2017	18/01/2017	22/02/2017	06/04/2017	06/04/2017
48	Cleaning services for District offices and Nyagatare town	District	NCB	15/08/2016	18/08/2016	22/09/2016	06/11/2016	06/11/2016
49	Insurance of District Vehicles and Motorcycles	District	NCB	20/11/2016	23/11/2016	24/12/2016	20/01/2017	20/01/2017
50	Insurance of District buildings	District	NCB	20/11/2016	23/11/2016	24/12/2016	20/01/2017	20/01/2017
51	Provision of transport service to Nyagatare District	District	NCB	20/09/2016	27/09/2016	27/10/2016	17/12/2016	17/12/2016
52	Provision of Hotel services	District	NCB	20/09/2016	27/09/2016	27/10/2016	17/12/2016	17/12/2016
53	Provision of sound system, chairs, decoration and tents	District	NCB	25/07/2016	31/07/2016	05/09/2016	03/10/2016	03/10/2016
54	Study for Construction of Karangazi Selling point	GoR	NCB	15/02/2017	18/02/2017	20/03/2017	20/04/2017	20/04/2017
55	Study for Construction of Nyagatare District office	GoR	NCB	15/02/2017	18/02/2017	20/03/2017	20/04/2017	20/04/2017
56	Study for Rehabilitation of Nyagatare-Prison-Bugaragara road	GoR	NCB	15/02/2017	18/02/2017	20/03/2017	20/04/2017	20/04/2017
57	Elaboration of Local urban development plan for emerging center of Rwimiyaga	GoR	NCB	15/08/2016	20/08/2016	21/09/2016	23/11/2016	23/11/2016
58	Supervision for Rehabilitation of Karangazi-Kanyeri-Rwabiharamba road	GoR	NCB	15/02/2017	18/02/2017	20/03/2017	20/04/2017	20/04/2017
59	Supervision for Rehabilitation of Nyagatare-Rwempasha-Kizinga road	GoR	NCB	15/02/2017	18/02/2017	20/03/2017	20/04/2017	20/04/2017
60	Supervision for Rehabilitation of Nyarurema-Muhambo road	GoR	NCB	15/02/2017	18/02/2017	20/03/2017	20/04/2017	20/04/2017
61	Supervision for Construction of Nyagatare stadium	GoR	NCB	15/01/2017	19/01/2017	20/02/2017	22/04/2017	22/04/2017
62	Study for Rehabilitation of Nyagatare-Rwempasha-Kizinga national boarder post road	GoR	NCB	30/10/2016	05/11/2016	10/12/2016	25/01/2017	25/01/2017
63	Study for Rehabilitation of Karangazi-Kanyeri-Rwabiharamba road	GoR	NCB	30/10/2016	05/11/2016	10/12/2016	25/01/2017	25/01/2017
64	Study for Rehabilitation of Nyarurema-Muhambo road(8km)	GoR	NCB	30/10/2016	05/11/2016	10/12/2016	25/01/2017	25/01/2017

Prepared by :

1. KAYITARE Fred  
District procurement officer

2. NAMBAJE M Eugene  
District procurement officer

